
i 
 

 

FAITH HOPE LOVE FAMILY 

SERVICE ASSOCIATION 

 

 

 

THREE YEARS PHYSICAL&FINANCIAL 

PLAN FOR THE YEARS OF 2019-2021 

 

 

 

 

MARCH2019 

HAWASSA, ETHIOPIA 

 

 

 



ii 
 

 

Table of Contents 

Page 

Acronyms ..................................................................................................................................................... iii 

1. Organizational Profile ............................................................................................................................... 1 

2. Project Overview ...................................................................................................................................... 2 

3. Project Scope ............................................................................................................................................ 3 

4. Vision, Mission and Values of FHLFSA ...................................................................................................... 3 

5. Major Planned Activities ........................................................................................................................... 3 

5.1. Project Activities ................................................................................................................................ 3 

5.2. Administrative Activities .................................................................................................................... 8 

6. Organization & Management .................................................................................................................. 10 

6.1. Staff Deployment .............................................................................................................................. 10 

6.2. Organizational Structure .................................................................................................................. 10 

7. Sources of Finance .................................................................................................................................. 12 

8. Project Partners ...................................................................................................................................... 12 

8.1. Local Partners .................................................................................................................................. 12 

8.2. Foreign Partners ............................................................................................................................... 12 

9. Implementation Strategies and Approaches ........................................................................................... 13 

9.1. Strategies .......................................................................................................................................... 13 

9.2. Approaches ...................................................................................................................................... 14 

10. Monitoring and Evaluation .................................................................................................................... 14 

11. Expected Outcome ............................................................................................................................... 16 

12. Expected Challenges ............................................................................................................................. 17 

13. Enclosures ............................................................................................................................................. 17 

13.1. Activity Breakdown ........................................................................................................................ 17 

13.2. Budget Breakdown ......................................................................................................................... 17 

 

 

 

 

 



iii 
 

Acronyms 

 

AFH-Active for Humans 

BOD-Board of Directors 

CSOs-Civil Society Organizations 

ETB-Ethiopian Birr 

FHLFSA-Faith Hope Love Family Service Association 

GA-General Assembly 

M&E-Monitoring and Evaluation 

OVCs-Orphans and Vulnerable Children 

SNNPRG-Sothern Nations Nationalities and People’s Regional State 

USA-United States of America 

 

 

 

 

 

 

 

 



1 
 

FAITH HOPE LOVE FAMILY SERVICE ASSOCIATION 

Three Years’ Plan(2019-2021) 

1. Organizational Profile 

 Name of the Organization: Faith Hope Love Family Service Association 

 Type of Organization: Ethiopian Residents Charity Association 

 Year of Establishment:  2005 G.C. 

 Current License Number:1038 

 Address of organization:  

a. Region: South Nations Nationalities and Peoples’ Regional State 

b. Zone: Hawassa City Administration 

c. City:  Hawassa City.  

d. Location:  Addis Ketema Sub-city, 01 Kebele, House no.296 

 Contact Person for the Organization: 

Name: AbebeKibret 

 Position:  Executive Director  

Telephone: 0911668582/0916451167 

P.O.Box: 532 

 E-mail: fhlfsa@yahoo.com 

 Name of the Project:Educational Empowerment of Children for the Well-being 

of their Families. 

 Project Area:Hawassa City Administration,Addis Ketema&Mehal Ketema Sub-

cities 

 Project Period: 2019-2021(Three Years) 

 Total Project Budget: ETB4,999,500.00--Project Budget: 3,934,500.00 

(78.70%);Administrative Budget: 1,065,000.00(21.30%) 

 Number of Beneficiaries: 283 OVCs, 60 Elders and 200 Disadvantaged Families. 
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 Project Signatories: Hawassa City Administration Finance and Economic 

Development Department, Women and Children Affaires Department, Education 

Department, and Health Department. 

2. Project Overview 

Faith Hope Love Family Service Association (FHLFSA) is registered as non - governmental, non-

political and non-profit making humanitarian organization. It was initiated by Airi Toumi and 

registered under the Federal Bureau of Justice in April 2005. It is re-registered as 

EthiopianResidents’CharityOrganization under the new charity law with license number 1038. It 

aims at contributing toimproving school retention and performance of students and health 

service utilization for orphans and vulnerable children(OVCs) and disadvantaged families in 

project area located in Hawassa town of Southern Nations, Nationalities and Peoples Regional 

State (SNNPRS). 

Almost for the past two decades, FHLFSA has been working on the improvement of the life of 

OVCs and disadvantaged families in Hawassa town through various projects. In order to 

strengthen the continuation of the activities initiated by the previous projects, the organization 

currently designed to implement a three years (2019-2021) project titled, “Educational 

Empowerment of Children for the Well-being of their Families”.As its primary intervention 

area, the project will contribute to the reduction of potential bottlenecks towards educational 

accessand utilization of health services for OVCs and disadvantaged families.   

Total estimated project budget for the three years will be ETB 4,999,500 in which ETB 

3,934,500.00 (78.70%) and ETB 1,065,000.00 (21.30%) will be respectively allocated forProject 

and administrativeactivities. 

The total expected primary beneficiaries to be supported in the project will be 283 OVCs, 60 

elders and 200 disadvantaged families whereas the total communities living within the project’s 

scope of implementation will be the indirect beneficiaries of the project. 
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3. Project Scope 

Geographically, the organization will implement the project primarily in Addis Ketemaand Mehal 

Ketema sub-cities in the first year and will assess the potential of sub-cities of Hawassa City 

Administration in the remaining two years. Concerning its services, the project will mainly 

works on provision of essential inputs to support the improvement of access to education and 

reduction of financial barriers to health services utilizationfor beneficiaries regardless of race, 

gender, religion and political views.  

4. Vision, Mission and Values of FHLFSA 

4.1. Vision 

The vision of FHLFSA is to see healthy, socially, economically, and psychologically empowered 

women and youth that contributes to the country transformation.  

4.2. Mission 

The ultimate mission of FHLFSA is to address the protection of the basic rights of women, their 

families and dependents through IEC and advocacy, the improvement of the quality of life of the 

members and addressing sanitation and the prevention of HIV/AIDs and other related diseases.  

4.3. Values 

The values of FHLFSA are Love, loyalty, accountability, transparency, gender sensitivity, equity, 

dignity, fairness, unity and solidarity.  

5.Major Planned Activities 

The major activities of the project are categorized as Project and Administrative activities. In 

the next sections of the proposal, each of these activities will be depicted in more detail. 

5.1.Project Activities 

Project activities will comprise the main component of the project with the following four 

major objectives: 
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 Objective 1: Contributeto school retention and performanceof OVCs  

 Objective 2: Contribute toaccess for improved health status of beneficiaries 

 Objective 3: Contribution to improved livelihood of the poorest and helpless 

beneficiaries 

 Objective 4: Project staff salary &benefits paid. 

The total estimated Project budget to conduct the above four objectives for the planned period 

(2019-2021) will be ETB 3,934,500 which comprises 78.70% of the overall project budget.  

5.1.1. Contribution to Improved School Retention and Performance  

As a primary objective, the project will contribute towards the improvement in school 

retention and performance of the target students in the planned period. The total estimated 

budget for this specific objective will be ETB 928,620.00 which comprises 23.60% of the overall 

estimated Project budget. Five major sub-objectives will be conducted under this category. 

These are: 

A. Contribution to Improved School Retention 

Under this sub-objective, the organization plans to avail the essential inputs that minimize 

potential barriers to improved school retention of primary, secondary and preparatory level of 

education for OVCs. The major support will focus on the provision on: 

i. Annual provision of essential school materials (exercise book, pen, pencil, etc.); 

ii. Annual Provision of School Uniforms; 

iii. Annual Payment of School Fees; 

The total number of beneficiaries that will be supported under this specific category will be 200 

during each of the three years. To conduct the activity, the total estimated budget for the three 

years will be ETB 342,000.00. 

B. Contribution to Reduced Financial Burden of University  Students 

The second potential priority of the project will be contribution to the reduction of financial 

burden of the project’s targeted university students. This involves the following specific support 

areas: 

i. Bi-annual payment of transportation fees(round trip); 
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ii. Monthly direct financial support for photocopy and other miscellaneous costs; 

iii. Annual provision of stationary items(Paper, writing pads, pen, and related); 

iv. Direct financial support for celebration of graduation ceremony; 

v. Provide financial support for Blankets and Bed Sheets for new students. 

The estimated budget to conduct the above activities in the three project years will be ETB 

271,500.00 

C. Contribution to Improved Educational Performance of Students 

The third priority area of the project will be contribution towards the improvement of the 

educational performance of the project targeted students. This activity is planned with the 

assumption that provision of various inputs will not solely contribute for the improvement of 

the educational performance of beneficiaries.Therefore, various mechanisms will be 

implemented in the project period. These are: 

i. Arrange tutorial service for selected primary school students; 

ii. Conduct bi-annual academic performance assessment; 

iii. Organize one day annual students, parents and stakeholders consultation event. 

The total estimated budget allocated for this specific activity for the three consecutive years will 

be ETB 124,500.00 

D. SupportTVETC Level Students 

Supporting students who joined Technical and Vocational Education Collage (TVETC) is the 

other project focus area. Three major supports under this specific objective will be: 

i. Monthly direct financial support for photocopy and other miscellaneous costs; 

ii. Annual provision of stationary items(paper, writing pads, pen, and related); 

iii. Support graduation ceremony. 

To conduct the activity, the three years estimated budget will be ETB 99,000.00. 

E. Youth Center/Library Service Improved 

Youth center/library service can be considered as one of the remarkable services that have 

been increasingly serving its beneficiaries as well as the community at large. The center will give 

the project targeted students and other non-project students by giving the opportunity to 
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access reference books and internet in their vicinity. As a result, this sub activity will contribute 

for the improvement of students’performance in the schools. The following are the main 

services that areprovided and planned activities to be accomplished in the project period: 

i. Avail Essential Textbooks and Reference materials; 

ii. Provide Internet Service; 

iii. Purchase Miscellaneous Items(Dividers, cables, anti-viruses,etc.); 

iv. Recruitment of Junior IT Personnel for the Internet Room. 

For the three project years, the total estimated budget for this specific activity will be ETB 

91,620.00 

5.1.2. Contribution to Improved Health Status of Beneficiaries 

The second intervention area of the project during the planned period wills contribution to the 

Improvement ofthe health condition of beneficiaries.This intervention mainly focuses on 

improving access for health services and, reproductive health, and personal sanitation and 

hygiene for the beneficiaries of the project. The total estimated budget for this specific 

objective will be ETB 831,000.00 which comprises 21.12% of the overall estimated Project 

budget. Two major activities that will be conducted under this category are:  

i. Contribution to Reduced Financial Barriers to Health Service Utilization 

The project has an agreement with the one of the public hospital (Adare General Hospital) for 

all current beneficiaries of the project. The health services will be provided to the planned 

beneficiaries through signing a contractual agreement with the existing or other public health 

service providers in Hawassa town. The beneficiaries can get the medical services from the 

hospital and the payment is made directly to the hospital as per the agreement. Moreover, the 

beneficiaries are provided with sanitary materials to keep their personal hygiene. The provision 

of sanitary items will be conducted by FHLFSA on monthly basis. The total estimated project 

budget for primary health service and provision of sanitary items will be ETB 354,000.00. 

In summary, the planned activities are: 

 Quarterly payment of medical service cost for beneficiaries; 

 Monthly provision of sanitary soaps; 
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 Monthly provision of sanitary pads for adolescent girls. 

ii. Contribution toImproved Awareness of Family Planning Methods and 

Reproductive Health Problems 

Contribution toimproved awareness of beneficiaries on family planning methods and 

reproductive health problems will be another basic intervention area of the project. The activity 

will be conducted in collaboration with Family Guidance Association of Hawassa Branch. To 

this end, various awareness workshops will be conducted for adolescent girls and women under 

fertility age. 

Major activities planned to be conducted under this sub-objective involve: 

 Conduct three days family planning and reproductive health workshops for  

beneficiaries(women within fertility age and adolescent girls); 

 Support post workshop activities to measure impact 

The total estimated budget to conduct the workshops will be ETB 477,000.00 in the three 

years of the project period. 

5.1.3. Contribution toImproved Livelihood of the Poorest and Helpless 

Beneficiaries 

The third intervention area of the project will be contribution towards the improvement of the 

livelihood of poorest and helpless beneficiaries in the planned period. The total estimated three 

years budget for this specific objective will be ETB 1,215,840.00 which comprises 31% of the 

total estimated Project budget. Two major activities that will be conducted under this category 

are:  

i. Contribution to Improved Access to Basic Needs of Elderly Beneficiaries 

This activity mainly will focus on the provision of direct financial support, coverage of medical 

costs, and sanitation items for 60 selected elderly beneficiaries per year which is a continuation 

of the previous projects. The total estimated planned budget to conduct this specific activity 

will be ETB 354,000.00 
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ii. Contribution to Improved Access to Basic Needs of Selected Children 

This activity mainly will focus on the provision of some basic needs for 22 selected 

childrenMajor activities planned under this specific objective will focus on the following: 

 Provision of essential school fees and other materials  

 Payment of medical Costs  

 Monthly direct financial support for food/milk 

 Conduct quarterly meetings with beneficiaries 

 Conduct bi-annual visit of beneficiaries 

The fund source for these beneficiaries will be Tukul Project from Germany and FHLFSA will 

serve as an agent to conduct the activity via dual donor agreement. The total estimated budget 

for this specific task will be ETB 831,840.00for the planned period. 

5.1.4. Project Staff Salary & Benefits Paid 

It is obvious that planned activities cannot be put into practice without the involvement of the 

appropriate manpower. As per the ongoing rules and regulation of the Ethiopian Government, 

the organization will run the planned activities with seven project staffs namely a project officer, 

two social workers, and three home-to-home support officers and one Junior IT Officer (youth 

center). The total three years estimated budget for project staff salary and benefits will be ETB 

959,040.00 which will depends on the availability of sufficient funds. 

5.2. Administrative Activities 

During the planned period of implementation, FHLFSA will have two basic administrative 

activities. These are monthly salaries and benefits for administrative staff, and other operational 

activities.The total estimated budget for the two operational activities will be ETB 1,065,000.00 

This comprises 21.30% of the overall project budget. 

5.2.1. Staff Salaries and Benefits for Admin Staff 

 Staff salaries and benefits for administrative staff representthe payment of basic salary, 

pension/provident fund contribution, transportation allowance, cash indemnity, and uniform 

clothes for guards. 
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i. Salary for Admin Staff: Refers to the payments that will be paid for eight 

administrative staffs namely Executive Director, Admin and Finance Officer, Secretary 

Cashier, Guards(3) and guardian. Based on the availability of funds and individual 

performance, at most 10% annual salary increment will be made for the staffs. 

However, such increment must be approved by the organization’s Board of Directors. 

The total admin staff salary budget forthe three years will be ETB 720,000.00 which 

will be paid on monthly basis. 

ii. Pension/Provident Fund Contribution: Refers to the 11% mandatory 

contribution of the employer for employee’s social security in accordance with the 

recent rules and regulation of the Ethiopian Government. All staffs indicated in “i” 

above will get the stated contribution and will be instantly transferred to the local 

revenue authority on monthly basis. The estimated budget for the period under plan 

will be ETB 79,200.00 

iii. Transportation Allowance: Based on the nature of their work, monthly 

transportation allowance will be paid for Executive Director, Administration and 

Finance Officer, and Secretary Cashier. The estimated budget to run the activity for 

three years will be ETB 43,200.00. 

iv. Cash Indemnity: refers to the amount of money that will be paid for Secretary 

Cashier in order to indemnify unintentional and miscellaneous short of cash that may 

occur during the course of action. The estimated budget for the three consecutive 

years will be ETB 5,400.00. Cash Indemnity fund will be paid to secretary cashier at 

the end of each year after finalizing the closing procedures of books of accounts. 

v. Uniform Clothes: Based on the nature of their work, uniform clothes will be availed 

for guards on annual basis. The estimated budget for this operational activity will be 

ETB 7,200.00 for the coming three years. 

The total estimated budget for salaries and benefits for administrative staff (for activities i-v 

above) will be ETB 855,000.00 which comprises 80.28% of the overall administrative budget. 

5.2.2. Other Administrative Activities 

The second category in administrative budget will include an array of different tasks expected 

to support the implementation of the Project activities. These will include the supply of office 
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stationaries, payment of utilities, office equipment, travel and transportation, fuel and lubricants, 

official refreshment, repair and maintenance, printing, monitoring and evaluation, professional 

works, contribution and membership, and other miscellaneous costs. The total estimated 

budget for this specific task will be ETB 210,000.00 which comprises 19.72% of the overall 

administrative budget. 

6. Organization & Management 

The Board of Directors elected by the general assembly will be the overseer of the project. 

The executive director with other technical staff will carry out the project activities. The 

management committee will control the overall activities of the organization and issues 

guidelines regarding the operation of the organization and supervises the implementation of the 

operational policies. 

6.1. Staff Deployment 

The organization will exhaustively use its Project and administrative employees while 

implementing the planned activities during the year. There will be 7 Project and 8 admin staffs 

to conduct the project. However, the recruitment of this staffs will depend on the availability of 

funds.Alternatively, the organization can negotiate with other professionals, entities and other 

individuals when a need arises. Some of the planned activities can also be performed by 

volunteers who are interested in serving the beneficiaries of the organization. 

6.2. Organizational Structure 

The organizational chart of the project represents accountability and responsibility of various 

parties involved in the project implementation. The chart is shown as follows: 
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7.Sources of Finance 

Most of the financial resources required for the project implementation will be mobilized from 

foreign sources which are legal organizations, interested groups and voluntary individuals. 

In addition to the foreign financial sources, potential local fund sources will be looked for 

obtaining additional funds through various mechanisms namely from governmental and private 

entities, other NGOs, religious institutions, volunteer individuals and other interested groups. 

Based on the intervention areas of the project, the support can be financial, in kind and/or 

technical. 

8. Project Partners 

In order to implement the project, FHLFSA will work with different local and foreign partners.  

8.1. Local Partners 

Some of local partners will involve the SNNP Regional Government and Hawassa City 

Administration. More specifically, the line departments of Hawassa City Administration namely, 

the Department of Finance and Economic Development, Education, Health, and Women and 

Children Affaires will have direct involvement with the project activities. The implementer will 

also works actively with AdisKetema and MehalKetema Sub-cities of the City Administration, 

the Family Guidance Association of Hawassa Branch, private as well as government owned 

schools, educational institutions and health facilities, CSOs and community representatives of 

the two sub-cities. Moreover, the respective bureaus of the regional government will also have 

a hand in the implementation of the project in one or other ways.  

8.2. Foreign Partners 

 

In order to implement the project, FHLFSA will remain its partnership with the following major 

partners. These involve: 

 Active for Humans (AFH): a charity organization registered in Germany and works 

improving life standard of people in developing countries. The funds from AFH will be 

basically used for family planning and reproductive health workshops, and TVET and 

University Students. 
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 Life corps international:a Canadian Registered Charity dedicated to alleviating human 

suffering by providing basic human needs and through the promotion of sustainable 

development irrespective of their race, politics or religion. 

 Compassion in Action Foundation: A small faith based charity group in United States and 

provides financial supports for OVCs and disadvantaged families in order to reduce 

problems related with basic needs. 

 FIDA International: Faith based organization in Canada. 

 Voluntary Individuals and small groups: Any voluntary individuals and small groups 

interested to work with the organization in improving the living standard of OVCs and 

disadvantaged women. Most of these individual have been living in USA, Finland, 

Germany, Sweden, Canada and Other Countries. Expected groups that will voluntarily 

involve in assisting the organization include Dorkas Sisters Ministry, SverigesFinska and 

the like. 

 Tukul Project: a charity organization registered in Germany and works in improving the 

educational access to OVCs. 

 Other new individuals and institutions with in the coming three years. 

9. Implementation Strategies and Approaches 

9.1. Strategies 

Strategies are possible course of actions designed by the organization in order to achieve the 

intended objectives of the organization.  Among many, the following strategies will be used by 

FHLFSA: 

 Staff Utilization Strategy: the planned activities will be customized annual plans. The 

annual plans will then be broken down into quarterly and monthly plans. Finally, the 

activities will be distributed to the relevant Project and administrative staff in specific 

and measurable terms. The executive director will be responsible for assigning activities 

to both Project and operational staffs. Therefore, an array of individual’s plan will 

constitute to the project’s annual plans. 
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 Fund Mobilization Strategy: Based on the three years approved plan, the organization 

will prepare different project proposals and submit them to the potential donors. 

Moreover, the volunteer of the organization will effectively communicate with foreign 

individuals and groups in order to mobilize supplementary funds for the organization as 

it has been done in the previous projects. 

 Ownership Strategy: In order to ensure the sustainability of the project, the 

organization will work on the maximization of theinvolvement of parents and the 

communityat large in the major intervention areas. The other approach will be 

increasing the awareness and involvement of faith based organizations and CSOs (like 

idirs) on the project interventions. 

9.2. Approaches 

FHLFSA pursue the approach of supporting children within the context of their families and 

communities instead of orphanage during the project period. 

10. Monitoring and Evaluation 

As their name implies, monitoring and evaluation (M&E) is monitoring followed by evaluation. 

M&E involves collecting data, monitoring key indicators of a Project, and evaluating whether it 

has met its objectives. 

10.1. The M and E Plan 

It is obvious that M&E will not be possible without a monitoring and evaluation plan. This is a 

document that includes the objectives of the Project and the activities designed to achieve 

them. An M&E plan outlines the procedures that will be used to evaluate whether or not the 

objectives have been met. It should include the data that will be collected, the method of 

collection and analysis, how the data will be used, and the resources that will be required to 

implement this plan.  

In conclusion, a robust M&E plan is a long-term tool that can help improve the implementation 

of ongoing projectsas well as help inform decisions on new projects. By revealing critical 
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implementation gaps, M&E plans help make projects more effective. This means that each round 

of M&E helps organizations reach more people and make even greater impact. 

Therefore, FHLFSA will prepare an official M&E plan document which serves as a guidance tool 

for all actors that will engage in the M&E tasks.  

10.2. Monitoring 

Simply put, monitoring is an ongoing process of collecting and analyzing data to check a 

project’s efficiency. This data is used to plan, monitor and improve Projects.Basically, 

monitoring is a process evaluation and involves regular data collection and identification of the 

implementation gaps. Monitoring data is extremely important because it helps the project make 

adjustments during the implementation phase. Monitoring helps identify gaps that keep the 

project from making maximum impact. Changes during implementation help development 

organizations get better results and use all their resources better. 1 

Thus, in order to conduct sound monitoring, pertinent data will be conducted on continuous 

bases for each intervention area. FHLFSA will use various methods to collect the relevant data 

using home-to-home visits, targeted group discussions, review of monthly and quarterly 

progress reports and conducting various assessments related with the major intervention area 

of the project. Moreover, tools such as checklists, questionnaires, observations, key informant 

interviews and related will be administered for data collection. 

Based on such data, the organization’s management staff, board of directors (BOD) and general 

assembly (GA) will be responsible for monitoring the implementation status of the intended 

activities. The management staff will conduct the routine monitoring on monthly basis while the 

BOD will monitor the activities on a quarterly basis. Furthermore, the organization’s GA will 

regularly monitor the implementation status of the project on yearly basis after the close of 

each of the project’s fiscal year. 

 

 

                                                           
1
 https://blog.socialcops.com/academy/resources/what-is-monitoring-and-evaluation/ 
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10.3. Evaluation 

Evaluation is a critical component for any project, as it allows project designers to identify gaps, 

strengths, best practices, and learnings that can help them improve implementation in the 

future. It is the process to check whether a Project has met its objectives. 

Under this project, both mid-term and final evaluations will be conducted in order to ensure 

whether the project has met its objectives or not.The mid-term and final evaluations will be 

conducted by the project’s overseeing bodies at the middle and end of the project life span. The 

specific primary evaluators will be the line departments of Hawassa City Administration namely 

the department of Finance and Economic Development, Women and Children Affaires, 

Education, and other related government bodies stated in the project document. Furthermore, 

donors may evaluate the activities involved in project based on their need and dual negotiation 

made with the organization. 

11. Expected Outcome 

Upon conducting the planned activities at the end of the project period, the following outcomes 

will be observed: 

a. Financial and psychological barriers of beneficiaries towards access to education will be 

minimized. 

b. Dropout rate of OVCs from schools will be reduced. 

c. The pass rate of OVCs to Universities and other institutions will be improved   

d. Culture of using library and internet will be improved. 

e. The performanceof OVCs in schools will be improved. 

f. Beneficiaries personal and environmental sanitation will be improved  

g. The capacity of beneficiaries in creatingjobs will be improved. 

h. Beneficiaries’ awareness on reproductive health and family planning will be improved. 

i. Elders nutritional problems will be minimized 
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12. Expected Challenges 

The expected critical challenge that can hinder the organization’s achievement is inadequate and 

inconsistent flow of financial resources from donors. Besides, shortage of vehicle can be 

another challenge that will hinder the implementation of the planned activities. 

In order to overcome these challenges, FHLFSA will look for different mechanisms. The 

challenges related with fund flow will be alleviated through the establishment strong partnership 

with donors, and preparation and submission of feasible and timely project proposals. On the 

other hand, challenges associated with vehicle will be minimized throughcommunicating with 

governmental and NGOs as well as arranging renting mechanisms.  

13. Enclosures 

The details of activity and budget breakdown for the project period are enclosed at the end of 

the proposal. 

13.1. Activity Breakdown 

Activity breakdown indicates the detail of Project and operational activities that will be 

conducted during the three project years (refer the attachment)  

13.2. Budget Breakdown 

Budget breakdown shows the estimated budget required for each of the activities planned for 

the three project years (refer the attachment). 


